

LITHO Mainnet 9005 Client Acceptance Checklist

Last reviewed: 2026-07-29

This is a review and signature record, not evidence that unchecked work is complete. Checked items below mean the repository contains delivery evidence; they do not substitute for client acceptance.

A. Delivery evidence

- ☒ Final genesis identifies `lithosphere_9005-1` and hashes to `13e4875b4a9dddc63bdfbd4968c7265f9bbc49218b59c5b49231a56fa313046f`.
- ☒ Approved binary is pinned to SHA-256 `0546677a9cf3a7f458797b65181a46f21c89185933e832d89ce728a144fd258c`.
- ☒ EVM chain ID is `9005` (`0x232d`).
- ☒ Supply is exactly `1,000,000,000` LITHO, with `1` LITHO initially bonded and no additional genesis mint.
- ☒ Validator and both sentries launched and passed the full live verifier on 2026-07-28.
- ☒ Height 1 has the recorded common hash and zero transactions, consistent with the approved normal empty-block launch.
- ☒ Public TLS EVM RPC, WebSocket, REST, gRPC, read-only CometBFT, and genesis endpoints were externally validated at activation.
- ☒ A handoff-day public recheck on 2026-07-29 observed advancing blocks, both correct chain IDs, the height-1 hash, and the pinned genesis checksum.
- ☒ A launch-day validator restart incident was resolved without changing genesis or chain state, and the complete verifier passed afterward.
- ☒ Two encrypted offline copies of the initial validator identity package were client-confirmed.
- ☒ Bridge, Swap, Faucet, and MultX remain disabled.
- ☒ Lithoscan production cutover, public smoke tests, synchronization monitoring, and rollback closeout completed on 2026-07-31.

B. Client review

- ☐ Verify the network reference and endpoints in `CLIENT_HANDOFF_2026-07-29.pdf`.
- ☐ Reproduce the public health checks in `MAINNET_OPERATIONS_RUNBOOK.pdf`.
- ☐ Review the [launch record](#) and [incident record](#).
- ☐ Confirm access to the repository, VPS provider accounts, DNS/Cloudflare, certificate administration, and the approved secret exchange system.
- ☐ Confirm at least two authorized operators have independently tested key-only access without sharing a private key.
- ☐ Verify both offline validator identity copies remain encrypted, separately stored, and recoverable.
- ☐ Confirm the repository contains no credentials or private-key material in the files being delivered.

C. Required owner assignment

KaJ Labs is recorded as the accountable organization for the current handoff. Individual primary and backup contacts remain to be named in the client-controlled escalation register. See [OWNERSHIP_AND_ADMIN_CONTROL_HANDOVER.pdf](#) for the distinction between organizational ownership, operational custody, and technical controls.

Responsibility	Primary owner	Backup owner	Target date	Accepted
Incident command and 24/7 escalation	KaJ Labs	KaJ Labs	TBD	☐
Validator operations and maintenance approval	KaJ Labs	KaJ Labs	TBD	☐
Consensus-key and signing-state custody	KaJ Labs	KaJ Labs	TBD	☐
DNS, Cloudflare, and certificate renewal	KaJ Labs	KaJ Labs	TBD	☐
Mainnet monitoring and alert routing	KaJ Labs	KaJ Labs	TBD	☐
Lithoscan release and rollback	KaJ Labs	KaJ Labs	TBD	☐
Governance and economic-parameter decisions	KaJ Labs	KaJ Labs	TBD	☐

D. Risk closure or explicit acceptance

For each item, record either closure evidence or the accountable client's written risk acceptance and review date.

Risk/gate	Closure or acceptance reference	Owner	Review date	Done
Single active validator and no active failover signer	TBD	KaJ Labs	TBD	☐
No recurring encrypted backup of current signing state	TBD	KaJ Labs	TBD	☐
Mainnet monitoring/no-block paging not configured in repo	TBD	KaJ Labs	TBD	☐
Raw sentry node ports not yet restricted	TBD	KaJ Labs	TBD	☐
Restore, failover, and transaction drills outstanding	TBD	KaJ Labs	TBD	☐
Fixed-supply patch lacks independent external review	TBD	KaJ Labs	TBD	☐

Risk/gate	Closure or acceptance reference	Owner	Review date	Done
Allocation labels and remaining economic/governance decisions	TBD	KaJ Labs	TBD	☐
EVM chain ID registry acceptance evidence	TBD	KaJ Labs	TBD	☐
Lithoscan certificate/Cloudflare/canary cutover	Cutover record and closeout report	KaJ Labs	2026-07-31	☒

E. Handoff decision

Select one:

- ☐ Accepted: base chain and endpoints, with open items tracked under the owners and dates above.
- ☐ Accepted: unconditional production operations; every Critical and High gate has linked closure evidence.
- ☐ Not accepted: remediation is required before ownership transfer.

Decision notes:

TBD

Signatory	Name and role	Date (UTC)	Signature/reference
Client accountable owner	KaJ Labs (authorized representative TBD)	TBD	TBD
Infrastructure delivery owner	TBD	TBD	TBD
Security reviewer	TBD	TBD	TBD